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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended |, by one of the foliowing methods: (a) By completing
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Plateau Remediation Contract Page 2 of 2
Contract No: DE-AC06-08RL14788 419

SF30 BLOCK 14 CONTINUATION:

B. Based on negotiations of CHPRC’s cost proposal for this work, the below negotiated cost is
established.
Cost: $ 83,587
Fee: 975
Price: $ 84,562

C. The above cost ($84,562) is added to the contract. Section B, Table B.4-1 is updated as follows:

a. CLIN 3, Estimated Contract Cost: FY 2015 is increased from $95,715,631 to $95,799,218, B

20t6isinereased-from-$92:849:844-t0-$92:885:944 and the Total Option Period is increased
from $456,777,906 to $456,861,493.

b. Total Option Period, Estimated Contract Cost: FY 2015 is increased from $477,491,006 to
$477,574,593 and the Total Option Period is increased from $2,111,226,281 to $2,111,309,868.

¢. Total Option Period, Available Fee: FY 2015 is increased from $12,500,000 to $12,500,975,
and the Total Option Period is increased from $60,979,576 to $60,980,551.

d. Total Option Period, Contract Price: FY 2015 is ihcreased from $489,991,006 to $490,075,568
and the Total Option Period is increased from $2,172,205,857 to $2,172,290,419.

e. Total: Transition, Base & Option Periods, Total Contract Cost is increased from $5,502,764,088
to $5,502,847,675.

f. Total: Transition, Base & Option Periods, Total Available Fee is increased from $229,491,376
to $229,492,351.

g. Total: Transition, Base & Option Periods, Total Contract Price is increased from
$5,732,255,464 to $5,732,340,026.

D. A redline/strikeout and replacement contract page B-7 (Table B.4-1) reflecting the above
revisions is attached. Note that the starting values for the revisions to Table B.4-1 are taken
from Modification 408.

E. This modification does not obligate additional funds or fee to the contract. Accordingly,
work under the contract, such as that described herein, must be performed within the amount
of funds which have been incrementally allotted to the contract in accordance with Clause
L.81 - FAR 52.232-22 - Limitation of Funds (Apr 1984).

F. Contractor Statement of Release: In consideration of the modification agreed to herein as
complete equitable adjustment for CHPRC 030 268 1543, Revision 0, the Contractor
hereby releases the Government from any and all liability under this contract for further
equitable adjustment attributable to such facts or circumstances giving rise to this change.

There are no other changes to the terms and conditions of the contract.

End of Modification 419.



Price

$5,732,255,4645.732,340,026

Plateau Remediation Contract Section B
| Contract No. DE-AC06-08RL14788 Modification 4068419
Table B.4-1, Contract Cost and Contract Fee
Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Tolf,i'rizzse
CLIN 1 Estimated | /5 344131 | $167,820,630 | $172,538,760 | $140,743,022 | $146.203,833 | $869,650,376
Contract Cost ’ ’ ’ ’ ’ ’ ! ! ! ! ! !
CLIN 2 Estimated $75,639,280 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Contract Cost ’ ’ ’ ’ ’ ’ ’ ! ! ! ! !
CLIN 3 Estimated $90,486,838 | $87,952,596 $96,959,782 $82,824,087 | $57,083,962 $415,307,265
Contract Cost ! ! ! ! ! ! ’ ! ! ’ ’ ’
Estimated
CLIN 4 Contract Gost $0 $0 $0 $0 $0 $0
CLIN 5 Estimated $80,109,775 | $86,402,202 | $115,507,898 | $108,104,103 | $57,254,138 $447,378,116
Contract Cost ! ! ! ! ! ! ’ ’ ! ’ ’ ’
Estimated | /00 580,033 | $394,111,351 | $416,532,943 | $419,388,197 | $347,301,558 | $2,065,914,082
Total Base Contract Cost
Period Available Fee | $22,875910 | $19,412,118 $17,852,099 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,043 | $413523460 | $434,385,042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Comtrant oot | 9161538277 | $565,905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Estimated
Total Comtrant ooy | 9161538277 | $565905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Recovery Act | Available Fee | $3,771,414 | $15852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Comtant o<y | 9650118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
inifl:'d"i?‘ . Available Fee | $26,647,324 | $35,264,304 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
Recovery ACt | o ntract Price | $676,765,634 | $995.281,704 | $1,072,804,331 | $446,822,121 | $365.068,082 | $3,556,741,872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 ng;ggé'on
CLIN1 Estimated | o) /5205507 | $158.742,848 | $164,611,711 | $171,715905 | $158.187,441 | $799,963,432
Contract Cost ’ ! ! ! ’ ’ ’ ’ ’ ’ ’ ’
Estimated
CLIN 2 ComaaSest | 8100801964 | $130054531 | $99,070,763 $9,584,033 $0 $348,511,291
Estimated $95.715.6319 $456,777,906456
CLIN3 Comtracs cost | $73:890.207 | PTCCDY $92,810,814 | $102,838,249 | $91,514,005 e o
Estimated
CLIN 4 Contract Gost $0 $1,731,613 $15,171,071 $35,312,341 | $36,216,690 $88,431,715
CLIN5 Estimated $60,521,824 | $91,246,383 $90,921,516 $80,616,903 | $94,235,311 $417,541,937
Contract Cost e ’ ! e ! ! e ’ ’
Estimated $477,491.006 $2:111.226,2812,1
Comtract Cost | $390.010522 | 0N | 462,504,875 | $400,067,431 | $380,153,447 PP
Total Option . $12.500,0001 $60,979,57660,98
beriod Available Fee | $13315000 | 700000 $12,025,000 $11,500,000 | $11,639,576 Doy
) $489.991.006 $2.172.205.8572.1
Contract Price | $404,234,522 490.075.568 $474,619,875 $411,567,431 | $391,793,023 72.290.419
Total Contract $5,502,764,0885,502,847,675
Total: Cost —
Transition, Total 220 491 376
Base & Option Available Fee $220,464,376229.492.351
Periods Total Contract
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Plateau Remediation Contract
Contract No. DE-AC06-08RL14788

Table B.4-1, Contract Cost and Contract Fee

Section B

Modification 419

Contract Period Element FY 2008
Transition Estimated
Period Contract Cost $3,307,735
Base Period FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Toé,i'riizse
CLIN 1 Estimated | /5 344131 | $167,820,630 | $172,538,760 | $140,743,022 | $146.203,833 | $869,650,376
Contract Cost ’ ’ ’ ’ ’ ’ ! ! ! ! ! !
CLIN 2 Estimated $75,639,280 | $51,935,923 $31,526,503 $87,716,985 | $86,759,625 $333,578,325
Contract Cost ’ ’ ’ ’ ’ ’ ! ! ! ! ! !
CLIN 3 Estimated $90,486,838 | $87,952,596 $96,959,782 $82,824,087 | $57,083,962 $415,307,265
Contract Cost ! ! ! ! ! ! ’ ! ! ’ ’ ’
Estimated
CLIN 4 Contract Gost $0 $0 $0 $0 $0 $0
CLIN 5 Estimated $80,109,775 | $86,402,202 | $115,507,898 | $108,104,103 | $57,254,138 $447,378,116
Contract Cost ! ! ! ! ! ! ’ ’ ! ’ ’ ’
Estimated
$488,580,033 | $394,111,351 | $416,532,943 | $410,388,197 | $347,301,558 | $2,065,914,082
Total Base Contract Cost
Period Available Fee | $22,875910 | $19,412,118 $17,852,099 $18,134,034 | $17,766,524 $96,040,685
Contract Price | $511,455,043 | $413523460 | $434,385,042 | $437,522,231 | $365,068,082 | $2,161,954,767
Estimated
CLIN 6 Comtrant oot | 9161538277 | $565,905,959 |  $585,571,864 $9,299,890 $0 $1,322,315,990
Estimated | o)) 535 577 | $565,905,950 | $585,571,864 $9,299,890 $0 $1,322,315,990
Total Contract Cost
Recovery Act | Available Fee | $3,771,414 | $15852,276 $52,847,425 $0 $0 $72,471,115
Contract Price | $165,309,691 | $581,758,235 | $638,419,289 $9,299,890 $0 $1,394,787,105
Estimated
Total Base Comtant o<y | 9650118310 | $960,017,310 | $1,002,104,807 | $428,688,087 | $347,301558 | $3,388,230,072
inifl:'doi?‘ . Available Fee | $26,647,324 | $35,264,304 $70,699,524 $18,134,034 | $17,766,524 $168,511,800
Recovery ACt | o ntract Price | $676,765,634 | $995.281,704 | $1,072,804,331 | $446.822,121 | $365,068,082 | $3,556,741,872
Option Period FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 ng:arci’gé'on
CLIN1 Estimated | o) /5205507 | $158.742,848 | $164,611,711 | $171,715905 | $158.187,441 | $799,963,432
Contract Cost ’ ! ! ! ’ ’ ’ ’ ’ ’ ’ ’
Estimated
CLIN 2 ComaaSest | 8100801964 | $130054531 | $99,070,763 $9,584,033 $0 $348,511,291
CLIN3 Estimated $73,890,207 | $95,799,218 $92,819,814 | $102,838,249 | $91,514,005 $456,861,493
Contract Cost e ’ ! e ! ! R ’ ’
Estimated
CLIN 4 Contract Gost $0 $1,731,613 $15,171,071 $35,312,341 | $36,216,690 $88,431,715
CLIN5 Estimated $60,521,824 | $91,246,383 $90,921,516 $80,616,903 | $94,235,311 $417,541,937
Contract Cost e ’ ! e ! ! e ’ ’
Estimated
$390,919,522 | $477,574,593 | $462,594,875 | $400,067,431 | $380,153,447 | $2,111,309,868
Total Option Contract Cost
Period Available Fee | $13,315,000 | $12,500,975 $12,025,000 $11,500,000 | $11,639,576 $60,980,551
Contract Price | $404,234,522 | $490,075,568 | $474.619,875 | $411,567,431 | $391,793,023 | $2,172,290,419
Total Contract $5,502,847,675
Total: Cost
Transition, Total
Base & Option Available Fee $229,492,351
Periods Total Contract

Price

$5,732,340,026
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